GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – West Godavari District - "CPWS Scheme to Chintalapudi Mandal in West Godavari District" with an estimated cost of Rs.1000.00 Lakhs – Extension of Agreement Time up to 13-12-2017 for a period of (211) with Liquidated damages of Rs.6,92,268/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 761 Dated: 24-11-2017

Read the following:

1. G.O.Rt.No.1512, PR&RD(RWS-II) Dept., dt:16.08.2012.
2. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr. No.AEE/DEE2/RWS(P)/WGD/Chintalapudi/2012, dt:27.10.2017

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 13.12.2017 for a period of (211) days with Liquidated damages of Rs.6,92,268/- .as delay was attributable to contractor in respect of the work "CPWS Scheme to Chintalapudi Mandal in West Godavari District".

2 . The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT (PR&RD).

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, West Godavari District.

Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.